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$35,250,000

DESIGN
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$39,629,0001391 PA:
 TMA DDA:

HOSP REPL/CLINIC  ALTPROJECT DESCRIPTION:

SPANGDAHLEMLOCATION:
2003

52332

FINAL DESIGNAUTHORITY: 95%DESIGN COMPLETE: CONSTRUCTION % COMPLETE: AFUSING SERVICE:(ACTUAL)

(SCHEDULED)

$33,700,000
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DMFO 2807 NOTIFICATION

DMFO A/E SELECT AUTHORIZATION (Code 1)

AUTHORITY TRANSMITTED TO FIELD

FINALIZE A/E SELECTION

DMFO 35% DESIGN AUTHORIZATION (Code 2)

AWARD A/E CONTRACT/NTP

SCHEMATICS SUBMITTED TO DMFO (S2)

FINAL CONCEPT SUBMITTED TO DMFO (S4)

DMFO REVIEW COMPLETE

DMFO AUTHORIZES DESIGN TO 100%

A/E SUBMITS 100% DRAWINGS (S6)

DESIGN COMPLETE / READY TO ADVERTISE

ADVERTISE

BID OPENING

CONSTRUCTION CONTRACT AWARD

PHYSICAL CONSTRUCTION  COMPLETE

FY:

PROJECT NUMBER:

DODMPROGRAM:GER
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13 May 03
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8 Mar 06

PBD 660 (19 Dec 01) revised exchange rate to 1.1386 Euro/$.  PA increased by $1.629M.

Project was renegotiated (Trier Bauamt), with a new German Design Team(Plan Team, RLF, and IGR) in
Nov 01.

A/E SUBMITS 65% DRAWINGS (S5) 26 May 02 28 May 02

(Current)

(Award)
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BENEFICIAL OCCUPANCY DATE 8 Mar 06

German In-direct RFPConstruction Acquistion Process (IFB, RFP, 8A Set-Aside, etc):

CONSTRUCTION NOTICE TO PROCEED (NTP) 19 Sep 03

Construction Contractor: IN-DIRECT GERMAN GOV'T

Corps of Engineers Design District: Europe

EuropeCorps of Engineers Construction District:

Foreign Currency Exchange Rate 1.2403 EURO

NAU

NAU

11 Dec 02PPDS as of  date:

1145DPMS:


